AD-3: V4.0 (6 December 2001)

AD-3: Redesign Terminal Airspace and Routes

AD-3.1 Expedited Departure Routes

Key Risks

None identified.

AD-3.2 Routes Independent from Navigation Aids

Key Risks

Environmental assessment for new routes and procedures. The implementation
timeframe for these projects could increase significantly depending on the level of
environmental assessment required by the proposed change.

Segregated routes based on equipage may penalize non-equipped users. Rulemaking may
be required. AOPA has indicated possible acceptance of RNAV equipage being
necessary to access major congested airports during specific, limited times of day, but
they must maintain access to key GA airports (e.g., Teterboro) located in close proximity
to potential RNAV mandated airports.

Systems that must be in place or may cause risks in delivery include Flight Management
Computers (FMC), ATC Host/ARTS automation adaptation and display of RNAV status,
and STARS adaptation and display of RNAYV status.

AD-3.3 Redesign Terminal Airspace

Key Risks

Several infrastructure adjustments will be needed to support new sectors, including
availability of building space, ATC automation, controller position equipment, and
additional frequencies. Lack of availability of these systems may negatively impact the
ability to transition to new sectorization or to implement additional sectors. Limitations
of the current systems, specifically the HOST computer, will limit potential efficiency of
some of the proposed airspace changes.

Environmental assessment for new routes and adjusted traffic flows. The implementation

timeframe for these projects could increase significantly depending on the level of
environmental assessment required by the proposed change.
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